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MidDecadal Global Land Survey (MDGLS) MidDecadal Global Land Survey (MDGLS) 

Followon to the GeoCover orthorectified global data sets 
(1975, 1990, and 2000 epochs) nominally referred to as the 
middleofthe decade dataset (covering 20042007) 
u  Partnership between USGS and NASA, in support of CCSP 
u  Support global assessments of landcover, landcover change, 
and ecosystem dynamics (disturbance, vegetation health, etc) 

u  Pilot project for routine global monitoring in LDCM era 
u  Primarily Landsat7 ETM+ and Landsat5 TM imagery, with 
ASTER and EO1 ALI data as needed
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Phase 1: assure global coverage by Landsat or 
Landsatlike observations. Identify all candidate 
scenes and ingest into the USGS archive 

Phase 2: Process selected data into an ortho 
rectified dataset compatible with previous surveys 

 orthorectification 
 gap filling for Landsat7 
 EROS to carry out processing 

Phase 3:  Develop LCLUC products. Analyze 
data set to quantify trends in land cover and 
vegetation dynamics 

MDGLS Development MDGLS Development
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New Developments New Developments 

l Phase I Update 
l Analysis of Geocover 2000 geodetic problems 
l LASSI Scene Selection Tool 
l Production Schedule and Funding 
l Phase III Science Initiative 
l The Next Decadal Survey (2010)
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Landsat “International Cooperator” Ground Stations 
Temporary “Campaign Stations” for MDGLS
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Phase I Status Phase I Status 

Landsat5: 
 IC browse data being ingested (all IC’s participating except for Eurimage 
 Campaign data received from Mas Palomas, Moscow, Irkutsk 
 Yucatan station online 
 Malindi questionable 

Landsat7 
 North American browse inspections finished… where next? 

EO1 ALI acquisitions continuing
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Acceptable 
17% 

L7 clear 
9% 

Close 
6% 

Marginal 
10% 

No Good 
14% 

On HoldHi Lat 
0% 

Not Yet Acquired 
42% 

Cancelled 
2% 

EO1 acquisitions for MDGLS as of 5 June 2007 

642 ALI scenes 
to cover islands in 
282 L7 WRS 

Average ACCA 
for Acceptable 
scenes is 40% 

32% could be 
considered 

“good enough”
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1.  Geocover used 1km DEM for some parts of globe, not SRTM 
•  relative error between MDGLS and Geocover 
•  predictable from current analyses 

2.  DTED 90m vs. SRTM 90m digital topography 
•  relative error between MDGLS and Geocover 
•  unknown distribution at this point 

3.  Spatially disconnected bundles 
•  absolute geodetic error 

4.  Lack of sufficient ground control 
•  absolute geodetic error 

Although the Geocover product met the perblock accuracy 
requirement (<60m RMSE), there remain significant errors 
(>100m) on the perscene and perpixel level 

Geocover 19752000 Geodetic Issues



9 

Predicted Topographic Errors Predicted Topographic Errors 

Thresholds: 
1.  Reprocess all Geocover scenes where >0.5% (TBR) of the area has >30m 

(TBR) error 
2.  Reprocess all Geocover scenes for which the maximum error is > 100m 

(TBR) 

Total Scenes = 886
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Block Geometry Boundary, Central China
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MDA Federal has proposed reprocessing the entire 
Geocover dataset (1975, 1990, 2000) using SRTM DEM and 
additional ground control (Landsat7 definitive ephemeris) 

Fixes both relative and absolute geodetic errors, and 
establishes “best” geodetic baseline for the coming decade 
including processing Geocover/MDGLS, Decadal Survey 
(2010), LDCM processing, and other USGS land products 

69 month completion from contract initiation 

Costs (~1 M$) to be split between USGS, NASA, NGA 

Geocover Reprocessing Proposal
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Large Area Scene Selection Interface (LASSI) 

Assessed 
Cloud Cover 

Seasonality 

Gapfill 
Potential 

Adjacent 
Temporal 
Evaluation 

GeoCover 
Acq. Date 

SensorType 

List of scenes 
making the best 

map 

Population of 
candidate 
scenes 

Optimization algorithm to ingest a 
metadata archive and select the best 
overall data set based on multiple 
weighting factors
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List of Weighting Criteria List of Weighting Criteria 

NDVI Base Image (W_ndvi_B) 
ACCA score Base Image (W_acca_B) 
NDVI Fill Image (W_ndvi_F) 
ACCA score Fill Image (W_acca_F) 
Difference between Acquisition Date of L7 pair (W_difAD_P) 
Gap Phase Statistic (W_cover_P) 
Difference between Acquisition Date N/S (W_difAD_NS) 
Difference between Acquisition Date E/W (W_difAD_EW) 
Difference between Day of year N/S (W_difDY_NS) 
Difference between Day of year E/W (W_difDY_EW) 
Preference towards using L5 (W_useL5) 
Preference towards using L7 (W_useL7)
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USGS MDGLS Processing USGS MDGLS Processing 

April 2007:  USGS issues RFI for commercial participation 
 no significant interest from industry 
 EROS will carry out the orthorectification of MDGLS 

EROS Bulk Processing Capability 
 Landsat7:  ready and online in May 
 Landsat5:  pushed back to Fall 2008 

North American ETM+ processing currently waiting on final 
scene selection from LASSI 

 recommend beginning processing of US and Eastern 
Canada before reprocessed Geocover is available 

Twoyear Funding Profile Agreed by NASA and USGS
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2007  2008 
TASK  J  J  A  S  O  N  D  J  F  M  A  M  J  J  A  S  O  N  D 
1.  Reprocessing Geocover 
MDA Contract Implementation 
MDA Reprocessing 
Data Quality Verification 

2.  USGS Processing Upgrade 
Development of L5 processing 

3. North America Processing 
Final Scene Selection 
USGS NAM Processing (L7 only) & QA 
Data Distribution 

4.  IC and Campaign Data 
Receive L5 data from Campaign Stations 
Receive L5 browse from IC's 
Browse Inspections (L7 & L5) 
Global Scene Selection (L7 & L5) 
Request / Obtain IC L5 data 

5.  Global Processing 
L7 global processing & QA 
L5 global processing & QA 

6.  ASTER/ EO1 
EO1 island/reef acquisitions 
ASTER tasking for Landsat "gaps" 
Select imagery from EO1, ASTER 
EO1, ASTER processing 

Draft MDGLS Implementation Schedule 

NAM L7 cannot be processed before final scene selection 
Global L7 cannot be processed before Geocover reprocessing and regional scene selection 
Global L5 cannot be processed before regional scene selection, L5 IC data receipt, and USGS bulk processing capability
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MidDecadal Global Land Survey (MDGLS) 

Phase I:  Identify and Acquire L5 and L7 Data 

Phase II:  Process MDGLS Data 

Phase III:  Analyze MDGLS Dataset for Land Cover/ 
Land Cover Change
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Community Recommendations 
Meeting on Phase III Strategy – Feb 2728, 2007 in 
Annapolis MD.   Findings include: 

MDGLS critically important for LC Science and Assessments 

Highest priority for global estimates of land cover change 
 forest cover change, disturbance 
 irrigated agriculture extent 
 global standing water 
 arctic hydrology (bogs, permafrost) 
 urbanization 
 focus on products that meet societal needs 

Distributed implementation ok, but harmonization essential 

Open archive would advance science utility of MDGLS
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Community Recommendations (2) 

FAO LCCS (Land Cover Classification Scheme) is appropriate 
for MDGLS, with some modification 

 reduce emphasis on land use 
 need comparable effort for land cover change products 

Validation of land cover change needs to be integrated into 
Phase III from the start 

 work with GOFC Validation Team and CEOS CVWG 
 validation of land cover change a new topic 

Phase III activities represent a pathfinder for 2010 assessment, 
and annual assessments in LDCM era
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Phase 3 Funding Prospects Phase 3 Funding Prospects 

l  The ROSES2007 NASA LCLUC call gives 
opportunity for investigators to develop 
LCLUC products from both GEOCOVER & 
MDGLS 
u Expect 34 selected projects, 300400K/yr 
u Anticipated starts in Mar’08 

l  Next year an additional call to complement 
what’s needed based on the 2007 
selections
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Toward 2010 Global Land Survey Toward 2010 Global Land Survey 

Put plans in place *now* to start collecting data in 2009 

Obtain institutional buyin *now*  recognize that costs 
should be lower with current processing capabilities 

What if there are no Landsat assets in orbit? 
 rely on AWIFS, CBERS, other international assets 
 begin plans to target ASTER 

What if Landsat5 and Landsat7 are still operational? 
 evaluate possibility of campaign stations 
 multiscene compositing? 
 augment capability using AWIFS and/or CBERS?
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Backup
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Project Flow Project Flow 

USGS 

IC 

Campaign 

Scene 
Selection 

Ortho Correction + 
L7 Gap Filling  + QA 
($460K NAM / NASA, 
$940K globe / USGS) 

Metadata, 
Browse 
Inspection 

Candidate 
Data 

Geocover 
“G” 

Reprocess 
Geocover 
($1.0M / 
NASA, NGA, 
USGS) 

Bulk Processing 
Systems 
Development 
($430K / NASA) 

Processed 
MDGLS 
NAM:  12/07 
Globe: 12/08 

USGS element 

USGS + NASA element 
MDA element 

$150K / NASA + ~2 FTE USGS 

AI Scene 
Selection 
Tool 

NASA element 

$30K / NASA 
$30K / USGS
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MDGLS Web Site (draft) 
http://lcluc.umd.edu/mdgls/index.html


